

Appendix E – Infrastructure List for Babergh.

Babergh District Council Infrastructure Funding Statement - Current and Emerging Projects in Babergh

Projects - Current Funding

Projects funded by CIL (Updated with CIL Expenditure Programme of October 2021)

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
B02-18	VILLAGE HALL - Monks Eleigh - Hearing Loop	533	£10,750.00	£10,750.00	£0.00	Agreed by Cabinet in September 2018.CIL Bid offer letter issued 25/9/18. Offer accepted. Project complete.
B03-18	OPEN SPACE – Cockfield Mackenzie Community Open Space Project	228	£27,843.51	£19,809.00	£8,034.51 Local Infrastructure Fund	Agreed by Cabinet in September 2018.CIL Bid offer letter issued 25/9/18.Offer accepted Commenced Land exchange and completed on the 19/6/19.Issues with access to site which prevented completion of the project. Will reapply if expiry date is reached before the project is complete. Project not complete but deadline for spend reached so part payment made.
B04-18	OPEN SPACE – Cockfield Glebe Community Open Space Project	539	£21,160.94	£20,356.02	£804.92 Local Infrastructure Fund	Agreed by Cabinet in September 2018.CIL Bid offer letter issued 25/9/18. Offer accepted. Glebe land purchased from Diocese on 19/6/19. Land Registry Project completed

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
						under budget and monies returned to the Local Infrastructure Fund.
B06-18	COMMUNITY FACILITY – East Bergholt - Tiered Seating East Bergholt High School	638	£45,000.00	£45,000.00	£0.00	Agreed by Cabinet in March 2019.CIL offer issued 13/3/19.Offer accepted. Project Complete.
B07-18	VILLAGE HALL – Preston St Mary - Kitchen and Toilet Extension	635	£130,091.00	£0.00	£130,091.00 Local Infrastructure Fund	Agreed by Cabinet in March 2019 CIL Bid offer letter Issued 13/03/19. Offer accepted. CIL Bid has expired , and the money has been returned to the Local Infrastructure Fund. New bid approved in Cabinet Reports June 2021.
B09-18	VILLAGE HALL - Cockfield kitchen & electric supply	529	£9,928.76	£9,928.76	£0.00	Noted by Cabinet in September 2018. CIL Bid offer letter issued 25/9/19Offer accepted Work commenced - Phase one of electrical works has begun in the kitchens. Materials & appliances being ordered. Remaining £7,738.64 to be claimed – Project Complete.
B10-18	GREEN ENERGY - Lindsey Electric Vehicle Charging Point	532	£5,534.34	£5,534.34	£0.00	Noted by Cabinet in September 2018.CIL Bid offer letter issued 25/9/19Offer accepted. Project Complete.

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
B12-18	COMMUNITY FACILITY - Lavenham Community Hub	634	£30,000.00	£30,000.00	£0.00	Agreed by Cabinet in September 2018.CIL Bid offer letter issued 13/3/19. Offer accepted. Project Completed - Building transferred on 20/05/2019
B13-18	GREEN ENERGY - Lavenham Electric Vehicle Charging Point	637	£33,455.99	£28,688.02	£4,767.97 Local Infrastructure Fund	Agreed by Cabinet in March 2019 CIL Bid offer letter issued 13/3/19 Offer accepted. Work commenced on 10 July but was aborted due to large number of tourists in the area. The contractor has applied to Suffolk CC to install traffic lights on Church Street. Expected restart of the works is September 2019. Project complete. Came in under budget.
B14-18	OPEN SPACE - Cockfield Culvert Open Space Project	603	£3,340.00	£2803.50	£536.50 Local Infrastructure Fund	Noted by Cabinet in March 2019. CIL Bid offer letter issued 13/3/19 Offer accepted Started – Offered £3,340 (as per CIL Bid application) Land exchange completed on 19/6/19. Exchange documentation outstanding. Update 28/07/2020, project at 50% completion, hopefully this will be completed by December 2020. Project Complete.

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
B19-18	SPORTS AND FITNESS – Sudbury Kingfisher Leisure Pool (Strategic Fund)	636	£100,000.00	£100,000.00	£0.00	Agreed by Cabinet in March 2019 .CIL Bid offer letter issued 13/3/19 Offer accepted CIL monies paid towards the project in March 2020. Money transferred to offset expenditure to date – Project Complete for CIL purposes
B19-01	COMMUNITY FACILITY – Long Melford New roof (part-as part of wider programme of Village Hall improvements)	474	£6,808.00	£5,778.00	£1,030.00 Local Infrastructure Fund	Agreed by Cabinet in September 2019. CIL Bid offer letter issued 18/9/19. Offer accepted Works undertaken and project completed and coming under the allocated budget.
B19-02	COMMUNITY FACILITY –Long Melford Village Hall New Car Park Chemist Lane	244	£26,044.16	£21,536.80	£4,507.36 Local Infrastructure Fund	Agreed by Cabinet in September 2019. CIL Bid offer letter issued 18/9/19. Offer accepted. Works undertaken and project completed coming in under allocated budget.
B19-04	COMMUNITY FACILITY – Sudbury Gainsborough House	621	£200,746.00	£0.00		Agreed by Cabinet in September 2019. CIL Bid offer letter issued 18/9/19. Offer accepted. Update 28/07/2020, Project progressing well, working to a six-week delay on handover due to Covid 19. Handover estimated for end of August 2021. To be reopened late 2021- early 2022.

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
						Update Jan 2021 – Work progressing well although there have been some hold ups due to Covid. Handover is due to take place Nov 2021 with opening planned for Spring 2022.
B19-07	COMMUNITY FACILITY – Monks Eleigh Village Hall New car Park	632	£28,765.32	£28,765.32	£0.00	Agreed by Cabinet in September 2019 CIL Bid offer letter issued 18/9/19. Offer accepted – Project complete.
B17-18	COMMUNITY FACILITY – Assington befriending scheme - Building to provide permanent toilets on site, disabled ramps storage	416	£26,800.00	£26,800.00	£0.00	Agreed by Cabinet in September 2019.CIL Bid offer letter issued 18/9/19. Offer accepted. Project underway, first instalment paid over to the scheme. Awaiting further requests for payment Project complete.
B19 -10	COMMUNITY FACILITIES -- East Bergholt Constable Memorial Hall – Village hall improvements	666	£14,333.00	£14,333.00	£0.00	Agreed by Cabinet in March 2020. CIL Bid offer letter issued 19/3/20 Offer accepted. Project Complete.
B19 -15	COMMUNITY FACILITY – Lavenham – Car Park Water Street	667	£190,000.00	£0.00		Agreed by Cabinet in March 2020. CIL Bid offer letter issued 17/3/20. Offer accepted. 03/08/2020 Update – Work ongoing in relation to this bid, timescale being affected by Covid 19 restrictions. Update Jan 2021 – Site

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
						has not been acquired yet due to discussions with National Grid as to the restoration work on the gas holder. Background work is in place so that work can start as soon as the site is acquired.
B19 -16	OPEN SPACE – Cockfield Great Green	665	£25,000.00	£25,000.00	£0.00	Agreed by Cabinet in March 2020. CIL Bid offer letter issued 16/3/20.Offer accepted. Project Complete.
B19 -17	BUS PASSENGER TRANSPORT IMPROVEMENT Capel St Mary – Bus Shelter Thorney Road	668	£8,000.00	£6,348.99	£1,651.01 Ringfenced Infrastructure Fund	Noted by Cabinet in March 2020. CIL Bid offer letter issued 17/3/20.Offer accepted. Project Completed under budget. Funds returned to the Ringfenced Infrastructure Fund.
B19 -05	OPEN SPACE AND RECREATION FACILITY - Newton – Play equipment	673	£87,891.90	£21,031.06		Agreed by Cabinet in June 2020. CIL Bid offer letter issued 9/6/20.Offer accepted 11/06/2020 First staged payment made. Update Jan 2021 – project has started with stage payments made.
B19 -06	COMMUNITY FACILITY – Chelsworth – Community facility All Saints Church	674	£136,244.00	£136,243.22	£0.78 Local Infrastructure Fund	Agreed by Cabinet in June 2020. CIL Bid offer letter issued 9 /6/20.Offer accepted 23/06/2020. Project Completed under budget with funds returned to the Local Infrastructure Fund.

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
B19 -14	COMMUNITY FACILITY – Sudbury – St Peters	675	£75,288.00	£0.00		Agreed by Cabinet in June 2020. CIL Bid offer letter issued 9/6/20. Offer accepted 26/06/2020 Update June 2021 Main contractors due on site in September, enabling work to be undertaken in August 2021.
B20-01	HEALTH – Hadleigh Health Centre	684	£3,526	£3,526.00	£0.00	Agreed by Cabinet in September 2020. Bid offer letter issued. Offer accepted. Project Complete.
B20-02	COMMUNITY FACILITY – Holbrook Village Hall	683	£9,900	£9,900.00	£0.00	Agreed by Cabinet in September 2020. Bid offer letter issued. Offer accepted Project Complete.
B19-18	OPEN SPACE AND RECREATION FACILITY – Chattisham and Hintlesham – Improved surface for play area and new adult fitness equipment	700	£9,920.83	£9,920.83	£0.00	Agreed by delegated decision in September 2020. Bid offer letter issued. Offer accepted. Cabinet to note decision in December 2020. Update Jan 2021 - Delegated decision noted at December 2020 Cabinet. Work has started but is now delayed due to the current lockdown. Project completion now estimated for June 2021. Project Complete.
B20-04	COMMUNITY FACILITY - Lavenham Tenter Piece Sheltered Accommodation	715	£36,054.00	£20,625.00		Agreed by Cabinet in December 2020. Bid offer letter issued. Offer accepted. Project started and first stage payment made.
B20-05	COMMUNITY FACILITY - Lavenham Prentice Street Car Park	716	£109,000.00	£91,496.76		Agreed by Cabinet in December 2020. Bid offer letter issued. Offer accepted. Costs for Car Park works paid out, EV charger part of bid as yet to be completed

Bid Ref	Project	Project Ref (Exacom)	Amount of CIL Funding Allocated	Project Spend	Unspent Funds Returned	Project Spend
B20-11	COMMUNITY FACILITY – Sudbury and Hadleigh CCTV Arrangements	714	£183,000.00	£54,661.00		Agreed by Cabinet in December 2020. Bid offer letter issued. Works have started.
B20.06	WASTE INFRASTRUCTURE – Sudbury – HVO Fuel Tank	722	£50,000.00	£0.00		Agreed by Cabinet in March 2021 – Bid offer letter issued. Order has been made.
B20-12	COMMUNITY FACILITY - Long Melford – Upgrade to Old School car park including additional spaces lighting and drainage and EV charging	727	£22,000.00	£22,000.00	£0.00	Agreed by Cabinet in March 2021 – Bid offer letter issued. Offer accepted 23/03/2021 Project Complete.
B20-15	COMMUNITY FACILITY - Lavenham Upgrade to public toilets including new room for Parish Office - Church Street Car Park	726	£43,440.00	£32,678.00		Agreed by Cabinet in March 2021 – Bid offer letter issued. Offer accepted 16/03/2021. Works have commenced.
B20-16	OPEN SPACE FACILITY – Cockfield Green Ridge Howe Lane	723	£15,799.36	£0.00		Agreed by Cabinet in March 2021 – Bid offer letter issued. Offer accepted 25/03/2021.
B20-14	EDUCATION – Holbrook - School extension for the creation of 10 places	733	237,750.00	£0.00		Agreed by Cabinet in June 2021 – Bid offer letter issued. Offer accepted
B21-01	COMMUNITY FACILITY - Extension to Preston St Mary Village Hall	734	£109,000.00	£0.00		Agreed by Cabinet in June 2021 – Bid offer letter issued. Offer accepted and works started on site
Total CIL funding allocated in Bid Rounds 1, 2, 3, 4, 5, 6 and 7 (including Cabinet decisions in June 2021)			£2,072,415.11	£803,513.35	£151,424.05	

Infrastructure List for Babergh

Emerging Infrastructure Projects - Largely extracted from the Babergh and Mid Suffolk Infrastructure Delivery Plan of September 2020 and including minor updates in relation to CIL funds agreed since September 2020.

EDUCATION

Early Years Settings Expansions

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP003	Additional Pre School places at existing setting	Brantham	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£200,466	CIL	unknown		Short-medium term
IDP004	Additional Pre School places at existing setting	Chelmondston	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£161,616	CIL	unknown		Short-medium term
IDP005	Additional Pre School places at existing setting	Copdock and Washbrook	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£391,608	CIL	unknown		Short-medium term
IDP007	Additional Pre School places at existing setting	Holbrook	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and	£0	£10,878	CIL	unknown		Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						from JLP growth						
IDP008	Additional Pre School places at existing setting	Lavenham	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£31,080	CIL	unknown		Short-medium term
IDP009	Additional Pre School places at existing setting at Primary School	Long Melford	Essential	Suffolk County Council	unknown	Developer contributions from committed growth and from JLP growth	£0	£233,100	CIL	unknown		Short-medium term

New Early Years Settings

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP014	New Pre School setting for 30 places with land allocation of 0.1ha (JLP policy LA055)	Capel Mary St	Essential	Suffolk County Council	£615,240	Developer contributions from committed growth and from JLP growth.	£0	£1,015,300	s106 from LA055	£0	None	Short-medium term
IDP018	1 new Pre School setting for 30 places	Great Cornard	Essential	Suffolk County Council	£615,240	Developer contributions from	£0	£1,022,684	s106	£0	None	Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	needed with land allocation of 0.1ha (JLP policy LA042)					committed growth and from JLP growth.						
IDP019	1 new Pre School setting for 60 places needed [0.1ha of land to be allocated for the new setting, JLP policy LA028].	Hadleigh	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth. £217,950 SCC ask for s106 build cost contribution planning application DC/17/03902	£217,950	£1,192,516	s106	£0	None	Short-medium term
IDP020	2 new Pre School settings for 60 places each on Wolsey Grange 2 - (land north of A1071). A 60-place setting is already planned as part of new Primary School. [0.1ha land allocation needed]	Sproughton	Essential	Suffolk County Council	£2,460,960	Developer contributions from committed growth and from JLP growth. s106 secured for Wolsey Grange planning permission B/15/00993 £276,924	£276,924	£1,857,076	s106	£326,960	Suffolk County Council, s106 from future development	Short-medium term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP023	New Pre School setting for 60 places at the new primary school for Chilton Woods.	Sudbury	Essential	Suffolk County Council	£1,230,480	Developer contributions from committed growth and from JLP growth. s106 secured for a new setting from PP: B/15/01718 (£1,000,000); DC/17/04052 (LA041) (£124,995)	£1,124,995	£0	s106	£105,485	Suffolk County Council, s106 from future development	Short-medium term

Primary School Expansions

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP026	Primary School expansion from 56 to 70	Bentley	Essential	Suffolk County Council	£241,752	Developer contributions from committed growth and from JLP growth	TBC	£86,340	CIL	TBC	Suffolk County Council, CIL from future development	Short term
IDP028	Primary School expansion from 210 to 315	Brantham	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and	£998,842	£302,190	CIL	£512,108	Suffolk County Council, CIL from future	Short term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						from JLP growth					development	
IDP029	Primary School expansion from 315 to 420	Capel St Mary	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	TBC	£2,831,952	CIL	£0	None	Short term
IDP030	Primary School expansion from 70 to 105	Copdock	Essential	Suffolk County Council	£604,380	Developer contributions from committed growth and from JLP growth	TBC	£60,438	CIL	TBC	Suffolk County Council, CIL from future development	Medium term
IDP034	Primary School expansion from 315 to 420	Great Cornard (Pot Kiln Primary School)	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	TBC	£1,113,786	CIL	TBC	Suffolk County Council, CIL from future development	Short to medium term
IDP035	Primary School expansion from 420 to 525	Great Cornard (Wells Hall Primary)	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	TBC	£1,277,832	CIL	TBC	Suffolk County Council, CIL from future development	Short to medium term
IDP036	Primary School expansion from 140 to 210	Hadleigh - Beaumont CP School	Essential	Suffolk County Council	£1,208,760	Developer contributions from committed growth and from JLP growth	TBC	£2,749,929 (for Hadleigh as a whole)	CIL	TBC	Suffolk County Council, CIL from future development	Short term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP037	Primary School expansion from 210 to 315 (St Mary's CE) OR from 546 to 630 (Hadleigh CP)	Hadleigh - St Mary's Church of England Primary School OR Hadleigh Community Primary School	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	TBC	See above for project IDP036.	CIL	TBC	Suffolk County Council, CIL from future development	Short term
IDP191	Primary School expansion from 210 to 315	Long Melford	Essential	Suffolk County Council	£1,813,140	Developer contributions from committed growth and from JLP growth	TBC	£647,550	CIL	TBC	Suffolk County Council, CIL from future development	Medium term
IDP041	Primary School expansion from 196 to 315	Shotley	Essential	Suffolk County Council	£2,054,892	Developer contributions from committed growth and from JLP growth	£437,000	£215,850	CIL	£1,402,042	Suffolk County Council, CIL from future development	Short term
IDP042	Primary School expansion from 105 to 140	Sproughton	Essential	Suffolk County Council	£604,380	Developer contributions from committed growth and from JLP growth	£0	£539,625	CIL	£64,755	Suffolk County Council, CIL from future development	Short to medium term

New Primary Schools

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP046	Sproughton - New Primary of 420 places for Wolsey Grange development	Sproughton	Essential	Suffolk County Council	£8,613,360	Developer contributions from committed growth and from JLP growth	£276,924 (from LA014); £18,273 (from B/16/01216)	£5,321,826	s106	£2,996,337	Suffolk County Council, s106 from future development	Short-medium term
IDP049	Sudbury - New Chilton Woods Primary School of 420 places	Sudbury	Essential	Suffolk County Council	£8,613,360	Developer contributions from committed growth and from JLP growth	£5,005,728 (from s106 B/15/01718)	£666,510	s106	£2,941,122	Suffolk County Council, s106 from future development	Medium term

Secondary School Expansions

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP053	Secondary School expansion from 930 to 1500	East Bergholt	Essential	Suffolk County Council	£13,551,750	Developer contributions from committed growth and from JLP growth	£422,165	£5,482,680	CIL	£7,646,905	Suffolk County Council, CIL from future development	Medium term
IDP055	Secondary School expansion from 870 to 1200	Hadleigh	Essential	Suffolk County Council	£8,559,000	Developer contributions from committed growth and	TBC	£3,453,960	CIL	TBC	Suffolk County Council, CIL from future development	Medium term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						from JLP growth						
IDP056	Secondary School expansion from 600 to 800	Holbrook	Essential	Suffolk County Council	£4,755,000	Developer contributions from committed growth and from JLP growth	TBC	£727,600	CIL (£237,750 in CIL funding agreed in June 2021 for extension to create 10 extra spaces).	TBC	Suffolk County Council, CIL from future development	Medium term
IDP057	Chantry Academy - Secondary School expansion from 900 to 1200	Ipswich	Essential	Suffolk County Council	£7,132,500	Developer contributions from committed growth and from JLP growth	TBC	£4,442,640	CIL	TBC	Suffolk County Council, CIL from future development	Medium term
IDP061	Secondary School expansion of Ormiston from 1132 to 1500	Sudbury	Essential	Suffolk County Council	£8,749,200	Developer contributions from committed growth and from JLP growth	TBC	£1,883,200 (from 440 dwellings) and £2,782,000 (from 650 dwellings)	CIL	TBC	Suffolk County Council, CIL from future development	Medium to long term

HEALTH

Primary Care

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP064	Mitigation may be required towards the expansion of the practice.	Bildeston - Bildeston Health Centre	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£52,989	CIL	unknown	unknown	Long term
IDP066	Mitigation will be sought as a feasibility study has been undertaken looking at both Constable Country Medical Practice and Capel St Mary Surgery. The outcome of the feasibility study is yet to be determine for a viable solution.	Capel St. Mary - The Surgery, Capel St. Mary and East Bergholt - Constable Country Rural Medical Practice, East Bergholt	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£547,750	CIL	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP069	Mitigation will be requested for the cumulative growth in the area as it will put significant pressure on the local practice. Work has been undertaken during 2020-21 to broaden the services provided in the local community by the practice and this scheme was funded through CIL	Hadleigh and Boxford - Hadleigh Practice, including branch practice in Boxford	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£426,220	CIL (£3,526 in CIL funding agreed in September 2020 for a Clinical Room).	unknown	unknown	Short-medium term
IDP070	Mitigation may be sought from planning applications submitted to facilitate the initial plans for expansion works at The Surgery, Shotley. Mitigation may also be sought for Holbrook	Holbrook - The Holbrook and Shotley Practice	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£66,813	CIL	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	and Shotley Practice.											
IDP071	Mitigation will be requested to cover the growth in the areas closest to these surgeries. The feasibility study and option appraisal have been completed and preferred location selected for a new health hub in which Hawthorn Drive is a key stakeholder. Hawthorn Drive practice expansion - Phase 1 porta cabin project complete during spring 2021. Phase 2 expansion	Ipswich Fringe (including Claydon, Sproughton) The Chesterfield Drive Practice Tooks new surgery, planned to be in operation by 2021. Hawthorn Drive (206 Hawthorn Drive, Ipswich IP2 0QQ) and Pinewood Surgery	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth. Existing funding source for the new Tooks GP Surgery, Whitton.	unknown	£1,667,441	CIL/s106	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	currently at business case (summer 2021).	(Branch of Derby Road Practice) The Barham & Claydon Surgery										
IDP072	Mitigation will be requested for the cumulative growth in the areas of Long Melford and Lavenham as increasing capacity will be required to cover the expected population growth.	Lavenham - Lavenham (Branch of Long Melford)	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£11,519	CIL	unknown	unknown	Medium term
IDP073	Mitigation will be requested for the cumulative growth in the areas of Long Melford and Lavenham as increasing capacity will be required to cover the expected	Long Melford - The Long Melford Practice	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£223,477	CIL	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	population growth.											
IDP074	Mitigation would be sought for cumulative growth in the vicinity of this practice.	Manningtree - Riverside Health Centre (North East Essex CCG)	Essential	North East Essex CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£40,318	CIL	unknown	unknown	Short-medium term
IDP080	Mitigation will be requested to create additional capacity within the practice. Options are currently being explored as to how this would be developed across the affected surgeries.	Sudbury, Great Cornard and Bures area Including: Siam Surgery (Sudbury Community Health Centre) and Hardwick House (which includes: Stour Street and Meadow Lane	Essential	Ipswich & East Suffolk CCG and West Suffolk CCG	unknown	NHS funds and developer contributions from committed growth and from JLP growth	unknown	£419,884	CIL/s106	unknown	unknown	Short term

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
		Surgery in Sudbury; Great Cornard Surgery; and the Bures branch.)										

TRANSPORT

Strategic Highways Improvements

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP082	Junction improvements	A14 Junction 58 Seven Hills	Essential	Highways England	£5m	Developer contributions from development within East Suffolk, Ipswich, Babergh and Mid Suffolk	Unknown	Unknown Contributions may be required from future development in Babergh/Mid Suffolk.	s278 / s106	Unknown	Unknown	Unknown
IDP083	Junction improvements	A14 Junction 57 Nacton	Essential/Desirable	Highways England	£5-10m	Developer contributions from development within East Suffolk, Ipswich, Babergh and Mid Suffolk	Unknown	Unknown	s278/s106	Unknown	Unknown	Unknown
IDP084	Junction improvements	A14 Junction 56 Wherstead	Essential	Highways England	£6.7m	Developer contributions from development within the area. Approved scheme of DC/19/0279 8 and DC/19/0509 3 includes proposed	£3-6m	Unknown Contributions may be required from future development in Babergh/Mid Suffolk.	s278 / s106	TBC	Unknown	Unknown

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
						junction improvements.						
IDP085	Junction improvements	A14 Junction 55 Copdock Interchange	Critical	Highways England	£65-100m	Mitigation to be dealt with through national intervention. <u>Currently identified for consideration in the Roads Investment Strategy 3 (RIS3), 2025-2030.</u>	TBC	N/A	N/A	Unknown	RIS and other governmental funding	Position to be reviewed at B&MSDC JLP Plan Review stage.
IDP086	Further investigation required by SCC and Highways England regarding mitigation scheme. Potential mitigation schemes to discourage junction hopping to also be investigated.	A14 Junction 54 Sproughton	Essential /Desirable	Highways England	Unknown	Further investigation required by SCC and Highways England regarding mitigation scheme.	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP090	Mitigation through proposed Joint Local Plan site allocation LA055 and other sites within the area.	A12 Junction 32 A Capel St Mary	Critical	Suffolk County Council / Highways England	£5-10m	Developer contributions from committed growth and from JLP growth	Unknown	Unknown	s278 / s106	Unknown	Unknown	Unknown
IDP091	Mitigation measures identified under current applications (Wolsey Grange proposals) in this area: - Footways improvements in Sproughton - Zebra crossing in Sproughton - Junction improvements A1071, - Improved pedestrian links between Sproughton and Bramford.	A1071 / B1113 AND A1071 / Hadleigh Road AND B1113 Burstall Lane / Lower Street (Sproughton)	Critical	Suffolk County Council	£500,000 per junction £1.2-£1.5m corridor	Developer contributions from committed growth and from JLP growth	Unknown	£1.2-£1.5m	s278 / s106	Unknown	Unknown	Unknown
IDP092	Mitigation potentially introducing signalised	A1071 / A134 Assington Road	Essential	Suffolk County Council	£300,000	Developer contributions from committed	Unknown	Unknown	s278 / s106	Unknown	Unknown	Unknown

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
	junction and speed limit. Issue of cumulative growth impacting the area.	(Near Newton)				growth and from JLP growth. Issue of cumulative growth impacting the area (from Sudbury, Hadleigh, Boxford, Newton, Assington, Leavenheath , Nayland, Colchester).						
IDP093	Reducing demand via modal shift. Pedestrian/Cycle bridge at Sugar Beet/Elton Park could be considered.	B1067 Bramford Road / Sproughton Road	Essential	Suffolk County Council	£1.5m	Further investigation required by SCC regarding mitigation scheme.	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown
IDP094	Need to monitor the outcomes of the Wolsey Grange phase 1 improvements.	A1214 / Scrivener Drive Roundabout	Critical	Suffolk County Council	Unknown	Further investigation required by SCC regarding mitigation scheme.	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown

IDP Project Unique Reference	Anticipated mitigation / Infrastructure Project	Settlement / Area (Stress Point)	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Potential Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP095	ISPA Transport Mitigation Strategy - Package of mitigation measures to deliver modal shift and mitigate impacts on the wider Ipswich highways network.	Ipswich town centre (Crown Street, Star Lane) and Ipswich Northern Ring Road (A1214)	Critical	Suffolk County Council	TBC - £3,621,800 (Babergh) and £3,363,100 (Mid Suffolk) (Further investigation required by SCC regarding mitigation scheme)	Developer contributions from development within East Suffolk, Ipswich, Babergh and Mid Suffolk	Unknown	Unknown	s278 / s106 / CIL / other forms of funding	Unknown	Unknown	Unknown
IDP097	Pedestrian and cycle link	Capel St Mary – Copdock – Wolsey Grange, Ipswich (Phase 1: Copdock to Wolsey Grange; Phase 2 Capel St Mary to Copdock)	Essential	Suffolk County Council	Circa £1.3m (from Park & Ride to Capel St Mary) Further investigation and detail costings required by SCC.	Developer contributions from committed growth and from JLP growth.	Unknown	Unknown	s278 / s106	Unknown	Local Travel Plans, DfT, SCC	Medium

WALKING AND CYCLING INFRASTRUCTURE – Community projects

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
Refer to the Babergh and Mid Suffolk Sustainable Travel Action Plan (motion approved in July 2020) and the Project Enquiry Form and CIL Expenditure Programme under the CIL Expenditure Framework	All forms of walking and cycling infrastructure developed on a community wide basis	All parishes	Desirable	Dependant on project	Unknown	Developer Contributions including s106 and CIL and other funding sources	Unknown	N/A	CIL Expenditure on walking and cycling infrastructure developed on a community basis through the Project Enquiry Form and CIL Expenditure Programme under the CIL Expenditure Framework together with other forms of funding	Unknown	Unknown	Dependant on project

POLICE

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP130	Hadleigh Police Safer Neighbourhood Team (SNT)	Hadleigh	Essential	Suffolk Constabulary	£2,235,605	Suffolk Constabulary / Developer contributions	unknown	£1,258,143	CIL and s106	unknown	Suffolk Constabulary Capital Budget / Capital asset from existing facilities.	Medium - long term
IDP131	Ipswich West Police Safer Neighbourhood Team (SNT)	Ipswich	Essential	Suffolk Constabulary	£673,692	Suffolk Constabulary / Developer contributions	unknown	£417,388	CIL and s106	unknown	Suffolk Constabulary Capital Budget / Capital asset from existing facilities.	Medium - long term
IDP133	Sudbury Police Safer Neighbourhood Team (SNT)	Sudbury	Essential	Suffolk Constabulary	£517,823	Suffolk Constabulary / Developer contributions	unknown	£299,617	CIL and s106	unknown	Suffolk Constabulary Capital Budget / Capital asset from existing facilities.	Medium - long term

COMMUNITY INFRASTRUCTURE - Libraries

IDP Project Unique Reference	Anticipated mitigation / Project	Settlements where preferred sites are located	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP134	Additional provision for libraries	Acton	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP138	Additional provision for libraries	Bildeston	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP140	Additional provision for libraries	Boxford	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP142	Additional provision for libraries	Brantham	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP143	Additional provision for libraries	Bures St Mary	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP144	Additional provision for libraries	Capel St. Mary	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlements where preferred sites are located	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP146	Additional provision for libraries	Copdock & Washbrook	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP150	Additional provision for libraries	Hadleigh	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP152	Additional provision for libraries	Holbrook	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP153	Additional provision for libraries	Lavenham	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP154	Additional provision for libraries	Long Melford	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP157	Additional provision for libraries	Shotley	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term
IDP158	Additional provision for libraries	Sproughton	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term

IDP Project Unique Reference	Anticipated mitigation / Project	Settlements where preferred sites are located	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP163	Additional provision for libraries	Sudbury & Great Cornard	Desirable	Suffolk County Council	unknown	SCC and developer contributions from committed growth and from JLP growth	unknown	£216 / dwelling	CIL	unknown	unknown	Medium - long term

COMMUNITY INFRASTRUCTURE - Strategic Leisure Centres

IDP Project Unique Reference	Settlement	Leisure / Community Centre	Project description	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/ unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP167	Hadleigh	Hadleigh Pool and Leisure Centre	Replacement of swimming pool and other improvements.	n/a – current project	Babergh District Council	£2.4m	Capital Investment by B&MSDC, CIL and other funds	£2,160,000 (B&MSDC)	N/A	N/A	N/A	N/A	Completed – April 2021
IDP170	Sudbury	Kingfisher Leisure Centre	Improve and expand swimming, health and fitness facilities.	n/a – current project	Babergh District Council	£2.5m	Capital Investment by B&MSDC and CIL funding	£2,356,000 Capital Investment by B&MSDC and £100,000 from CIL funding.	N/A	N/A	N/A	N/A	Completed – Spring 2021

COMMUNITY INFRASTRUCTURE - Provision of additional sporting facilities at existing Secondary Schools

IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP173	East Bergholt	East Bergholt High School	To extend sports and recreation facilities available for community use. (Current CIL bid of £40,000) to provide tiered seating in main auditorium), subject to Community Use Agreement being put in place. Abbeycroft Leisure currently manage site outside school hours.	Desirable	South Suffolk Learning Trust	£500,000	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	Unknown	Unknown	Unknown	Medium, Long Term
IDP175	Great Cornard	Thomas Gainsborough High School	To extend sports and recreation facilities available for community use.	Desirable	Unity Schools Partnership	Unknown	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown

IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
							direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.						
IDP176	Hadleigh	Hadleigh High School	To extend sports and recreation facilities available for community use.	Desirable	South Suffolk Learning Trust	Unknown	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown
IDP177	Holbrook	Holbrook Academy	To extend sports and recreation facilities available for	Desirable	Holbrook Academy	£100,000	Developer Contributions from potential JLP site allocations	Unknown	Unknown	Unknown	Unknown	Unknown	Medium, Long Term

IDP Project Unique Reference	Settlement	Secondary School	Project description, and evidence source	Priority (Critical, Essential, Desirable)	Lead Provider	Project cost where known/unknown	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
			community use.				(CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.						
IDP181	Sudbury	Ormiston Sudbury Academy	To extend sports and recreation facilities available for community use.	Desirable	Ormiston Trust	Unknown	Developer Contributions from potential JLP site allocations (CIL or s106). Other funding may include direct capital contribution from the District Councils, central government funding (Sport England), National Lottery grants, etc.	Unknown	Unknown	Unknown	Unknown	Unknown	Unknown

COMMUNITY INFRASTRUCTURE – COMMUNITY PROJECTS

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
Refer to the CIL Expenditure Programme (under the CIL Expenditure Framework)	All forms of community facilities	All parishes	Desirable	Dependant on project	Unknown	Developer Contributions including s106 and CIL and other funding sources	Unknown	N/A	CIL Expenditure on Community projects developed through the Project Enquiry Form and CIL Expenditure Programme under the CIL Expenditure Framework together with other forms of funding	Unknown	Unknown	Dependant on project

WASTE

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated project cost where known/ unknown	Funding Sources	Identified Funding	Use of agreed cost multipliers	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP183	New provision for Ipswich Portman's Walk RC	Ipswich Area	Essential	Suffolk County Council	£3.25m	SCC and developer contributions from committed growth and from JLP growth and neighbouring authorities	unknown	£255,750	CIL	unknown	SCC Capital Budget / Capital asset from existing facilities / SCC borrowings	Medium - long term
IDP185	New provision for Sudbury RC	Sudbury Area	Essential	Suffolk County Council	£3.25m	SCC and developer contributions from committed growth and from JLP growth	£150,184 (s106 from Chilton Woods Development)	£116,490	CIL	unknown	SCC Capital Budget / Capital asset from existing facilities / SCC borrowings	Medium - long term

GREEN INFRASTRUCTURE AND OPEN SPACE

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated Cost	Funding Sources	Identified Funding	Agreed cost multiplier	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP186	Recreational disturbance Avoidance Mitigation Strategy (RAMS)	Zone A of the RAMS	Essential	Babergh and Mid Suffolk District Councils, Ipswich Borough Council and East Suffolk Council (under the Recreational disturbance Avoidance Mitigation Strategy (RAMS))	n/a	Developer contributions from committed growth and from JLP growth B&MSDC and neighbouring authorities	unknown	£121.89 per dwelling	S106	n/a	n/a	Medium - long term

WASTE – Babergh District Council Depots

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated Cost	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP188	Fuel tank for Waste Fleet HVO Biodiesel, above ground storage tank, Chilton Depot	Chilton	Desirable	BDC	£50,000	Developer contributions	unknown	£50,000	CIL (CIL bid agreed 11/03/2021 for £50,000)	£0	N/A	Short Term

COMMUNITY INFRASTRUCTURE – Community Safety

IDP Project Unique Reference	Anticipated mitigation / Project	Settlement / Area	Priority (Critical, Essential, Desirable)	Lead Provider	Estimated Cost	Funding Sources	Identified Funding	Estimated Developer Contribution	Type of Developer Contribution	Potential Funding Gap	Potential Funding Sources to Fill Gap	Timescale (Short, Medium, Long Term)
IDP189	CCTV Hadleigh and Sudbury	Hadleigh and Sudbury	Desirable	BDC	£183,000	Developer contributions	unknown	£183,000	CIL (CIL bid agreed December 2020 for £183,000)	£0	N/A	Short Term