

Neighbourhood Plans

INTERNAL USE ONLY - NEIGHBOURHOOD DEVELOPMENT PLAN TIMETABLE *[Anticipated dates only shown in red italics]*

MID SUFFOLK

	Pre Area Des'	1. Area Des'	2. Plan Prep	3. Pre-Sub'	4. Submission	5. Examination	6. Referendum	7. Adoption
Mendlesham	Completed	June 2013	Completed	Oct - Dec 2015	July - Sept 2016	Oct - Nov 2016	2 Mar 2017	23 Mar 2017
Botesdale & Rickinghall	Completed	May 2017	<i>2017 / 2018</i>	<i>? Early 2019</i>	<i>? Spring 2019</i>	<i>? Summer 2019</i>	<i>? Autumn 2019</i>	<i>? Winter 2019</i>
Debenham	Completed	Sept 2014	Drafting Plan	<i>?? June 2017</i>				
Eimswell	Completed	Jan 2014	<i>Issues [AECOM]</i>	<i>??</i>				
Haughley	Completed	Nov 2015	<i>Prepping HNS</i>	<i>??</i>				
Needham Market	Completed	Sept 2013	Evidence Stage	<i>??</i>				
Stowupland	Completed	Feb 2015	<i>Drafting Plan</i>	<i>? Summer 2017</i>	<i>? Autumn 2017</i>	<i>? Winter 2017</i>	<i>? Spring 2018</i>	<i>? Summer 2018</i>
Stradbroke	Completed	Sept 2014	<i>1st draft but issues</i>	<i>??</i>				
Thurston	Completed	Sept 2013	<i>Awaiting Update</i>	<i>? Summer 2017</i>	<i>? Winter 2017</i>	<i>? Spring 2018</i>	<i>? Summer 2018</i>	<i>? Summer 2018</i>
Woolpit	Completed	May 2016	Drafting Qstnr	<i>? Early 2018</i>	<i>? Summer 2018</i>	<i>? Summer 2018</i>	<i>? Autumn 2018</i>	<i>? Autumn 2018</i>

** Palgrave, Stuston and [?] Thrandeston currently engaged in a wider discussions re potential "Diss & District NHP". South Norfolk DC to be likely LPA lead.
 - Henley acting as a NDO Pilot Project Area*

BABERGH

	Pre Area Des'	1. Area Des'	2. Plan Prep	3. Pre-Sub'	4. Submission	5. Examination	6. Referendum	7. Adoption
East Bergholt	Completed	Mar 2014	Completed	Dec 2015	Jan - Mar 2016	Apr 2016	08-Sep-16	20 Sep-16
Lavenham	Completed	Sept 2013	Completed	July 2015	Jan - Feb 2016	Apr 2016	08-Sep-16	20 Sep-16
Hadleigh	Completed	June 2015	<i>Awaiting Update</i>	<i>??</i>				
Hartest	Completed	June 2014	Completed	Ends 20 May '17	<i>? June 2017</i>	<i>? Autumn 2017</i>	<i>? Winter 2017</i>	<i>? Early 2018</i>
Lawshall	Completed	Dec 2015	Completed	Oct - Dec 2016	13 Feb - 31 Mar	May 2017	<i>tbc - Sept 2017</i>	<i>tbc - Sept 2017</i>
Little Waldingfield	Completed	13 Mar 2017	<i>2017 - 2018</i>	<i>? Early 2019</i>	<i>? Mid 2019</i>	<i>? Late 2019</i>	<i>? Early 2020</i>	<i>? Early 2020</i>
Long Melford	Completed	22 Feb 2017	Evidence Stage	<i>? Late 2019</i>	<i>? Early 2020</i>	<i>? Mid 2020</i>	<i>? Late 2020</i>	<i>? End 2020</i>

Considering: Bures St Mary (with Bures Hamlet), / Glemsford & Stanstead / Great Waldingfield / Holbrook

Last Updated: 9 May 2017

Local Housing Needs Surveys

PARISH	DISTRICT	STATUS
Acton	BDC	Expressed interest in doing survey – paid for by developer.
Bentley	BDC	Site ID undertaken, Hastoe negotiating with Land Owners
Capel St Mary	BDC	HS completed July 2016
Chelmondiston	BDC	Site ID undertaken, Hastoe liaising with Planners for initial feedback
Cockfield	BDC	Orwell & SCC site being brought forward
East Bergholt	BDC	HS completed as part of NP – on-going. Looking to register as a Community Land Trust
Elmswell	BDC	HS completed as part of NP – on-going
Groton	BDC	HS complete – Hastoe negotiating with Land Owner for site
Holton St Mary	BDC	Expressed interest in doing a survey
Lavenham – Project 1	BDC	On- going with Hastoe – development of Harwood Place (18 units) as Community Land Trust scheme
Lavenham – Project 2	BDC	Expressed interest in undertaking a second HS, in particular looking at needs for older people
Long Melford	BDC	HS completed as part of NP – on-going – Hastoe. Potential development of trust land in village
Nayland & Stoke by Nayland	BDC	Both Parishes have expressed wish to carry out survey to provide needs evidence for mixed tenure scheme
Shotley	BDC	Iceni on-site
Tattingstone	BDC	Survey completed. Site being developed by Orwell HA and BDC taking some of the units (4).

Bacton	MSDC	HS & report completed
Buxhall	MSDC	HS completed on-going search for suitable site
Beyton	MSDC	HS completed – Stalled no suitable sites identified
Debenham	MSDC	HS completed as part of NP – on-going
Elmswell	MSDC	HS completed as part of NP – on-going
Fressingfield	MSDC	HS completed
Haughley	MSDC	HS completed as part of NP – on-going
Henley	MSDC	Going ahead with HS – closing date 12 th Mat 2017. Henley PC pursuing NDO and interested in CLT model.
Laxfield	MSDC	HS completed – waiting for Start On site
Offton & Willisham	MSDC	HS completed – on-going looking for suitable site
Old Newton with Dagworth	MSDC	HS completed – on-going looking for suitable sites.
Redgrave	MSDC	Expressed interest in carrying out survey
Stoke Ash & Thwaite	MSDC	HS completed – no suitable sites identified
Stradbroke	MSDC	HS completed – on-going with Durrants
Wetherden	MSDC	Expressed interest in doing a survey
Woolpit	MSDC	HS completed – stalled re sites
Wyverstone	MSDC	HS & Report completed

Other community approaches.

Eye Town Council – interested in looking at a community housing scheme using their own land assets.