
Week Commencing 14.05.18 21.05.18 28.05.18 04.06.18 11.06.18 18.06.18 25.06.18 02.07.18 09.07.18 16.07.18 23.07.18 30.07.18 06.08.18 13.08.18 20.08.18 27.08.18 03.09.18 10.09.18 17.09.18 24.09.18 01.10.18 08.10.18 15.10.18 22.10.18 29.10.18 05.11.18 12.11.18 19.11.18
Week No 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28
Work Area
Planning & Public Consultation (LPP):

1 Preparation of further pre-application advice request (Policy Compliance)
2 Pre application advice submission to LPA
3 Council's pre-application advice (21 days)

*4 Review of public consultation responses & preparation of Public Consultation Statement
5 Review of technical reports
6 Preparation of Planning Statement 
7 Preparation of planning application & listed building consent forms & documents
8 Submission of planning & Listed building applications to LPA

9

Monitoring/ negotiating applications & responding to consultee info requests (13 weeks 

following submission)

*10 Determination of planning & listed building applications - Grant PP, LBC & S106 Completion 19.11.18

Scheme Design (Purcell):
11 Scheme revisions following pre-application advice
12 Preparation of Design & Access Statement
13 DAS revisions following LPP review 

Flood Risk & Drainage (Cannon CE & JBA):
14 Further Pre-App advice request/liaison with EA 
15 Preparation of Flood Risk Assessment & Drainage Report 
16 Updates following LPP review 

Heritage & Archaeology (Purcell):
17 Updating of HIA following pre-application advice

Transport (Cannon):
18 Preparation of Transport Statement 
19 Updates following LPP review 

Ecology (Adonis)
20 Breeding Bird Surveys (March-June)
21 Bat Surveys (May to September)
22 Preparation of Ecological Impact Assessment & Mitigation Report

Site Investigation/ Contamination (REC):
23 Preparation of Site Investigation Report
24 Updates following LPP review

Arboricultural Assessment (Liz Lake):
25 Preparation of Tree Survey, AIA/AMS
26 Updates following LPP review 

Utilities (Create):
27 Utilities report
28 Updates following LPP review 

Costings & Viability Assessments (MRA & Hoggarth Cooke):
*29 Preparation of costings & viability reports (Toolkit Viability Assessment)

30 Updates during determination period to take account of S106 negotiation

Key Dates:
31 Cabinet Briefing Reporting Deadline 
32 Cabinet/SLT meeting
33 Council Reporting deadline 
34 Overview & Scrutiny Meeting 
35 Council meeting
36 Cabinet Reporting Deadline
37 Cabinet Meeting - Approval to Planning Submission
38 Council Funding & Delivery Model Business Case - Reporting Deadline  (tbc)
39 Council Funding & Delivery Model Business Case  (tbc)

Notes: Risks
There are no elections scheduled for 2018 *4 Publicised events held at Hadleigh Cricket Pavilion & Town Hall 11th & 18th April 2018 (3pm - 8pm)

*10 Assumes determination at the local level - LPA to confirm which DC Committee will be determining the applications - Requirements for referral to Sec of State tbc
*10 A/B - Babergh/ Mid Suffolk Development Control Committees A & B
*10 Planning permission would not be issued until Sec 106 Agreement finalised
*31 A separate Employment Viability Report has been prepared by Carter Jonas to address Saved Local Plan Policy EM24

LPP  14/05/2018

Conversion of listed buildings, part conversion/demolition of 1980s extension & new build
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