Appendix C – CIL Expenditure 2024/25 Calendar Key Dates (in Bold)

January 2024	Assessment of CIL Bids in Bid round 12 – October 2023
5 th February 2024	Email alert to announce Bid round 13 - May 2024 - see Communications
-	Strategy
February 2024	CIL Expenditure Framework Review 6 closes
4 th March 2024	Email alert for Bid round 13 - May 2024 – see Communications Strategy
March 2024	Babergh CIL Expenditure Programme to Cabinet (Bid round 11 – October 2023)
March 2024	Mid Suffolk CIL Expenditure Programme to Cabinet (Bid round 11 – October 2023)
March 2024	CIL Expenditure Review 6 presented to Babergh and Mid Suffolk Counci meetings for adoption
1 st April 2024	Email alert for Bid round 13 - May 2024 – see Communications Strategy
28 th April 2024	Neighbourhood CIL Payments made to Parish/Town Councils by this date
1 st May 2024	CIL Expenditure Bid Round 13 opens
31 st May 2024	Bid Expenditure Bid Round 13 closes
June 2024	Validation of CIL Bids received in Bid round 13 (together with all outstanding undetermined CIL Bids)
1 st July 2024	Email alert for Bid round 14 - October 2024 – see Communications Strategy
July/August 2024	Publication of valid Bids on Web site and consultation of Valid Bids for 2-week period. Screening of all outstanding valid CIL Bids (including those received in Bid round 13 – May 2024)
July/August 2024	Assessment of all valid undetermined CIL Bids (including those received during Bid round 13 – May 2024)
5 th August 2024	Email alert for Bid round 14 – October 2024 – see Communication Strategy
August 2024	Delegated decisions for all outstanding CIL Bids (including those received in Bid round 13 – May 2024)
2 nd September 2024	Email alert for Bid round 14 - October 2024 – see Communications Strategy
September 2024	Babergh CIL Expenditure Programme to Cabinet (Bid round 13 – May 2024)
September 2024	Mid Suffolk CIL Expenditure Programme to Cabinet (Bid round 13 – May 2024)
September/October /November 2024	Preparation /production of Babergh Infrastructure Funding Statement (IFS) for collection and expenditure of s106 and CIL monies and allocation and expenditure of Neighbourhood CIL, together with publication of the Infrastructure List (with date for publication on the web site)

September/October /November 2024	Preparation /production of Mid Suffolk Infrastructure Funding Statement (IFS) for collection and expenditure of s106 and CIL Monies and allocation and expenditure of Neighbourhood CIL, together with
	publication of the Infrastructure List (with date for publication on the web site)
1 st October 2024	CIL Expenditure Bid Round 14 opens
28 th October 2024	Neighbourhood CIL Payments made to Parish/Town Councils by this date
31 st October 2024	CIL Expenditure Bid Round 14 closes
November/December 2024	CIL Expenditure Framework Review 7 preparation commences including consideration by Joint Member Panel
November 2024	Validation of undetermined CIL Bids (including those received in Bid round 14 – October 2024)
December 2024	Publication of valid Bids on Web site and consultation of Valid Bids for 2-week period. Screening of all valid undetermined CIL Bids (including those received in Bid round 14 – October 2024)
Within 2024	Member Briefing - 3 events per year – precise dates to be advised
Within 2024	Parish Briefing/ Liaison – 3 events per year - precise dates to be advised
December 2024 /January 2025	Assessment of CIL Bids in Bid round 14 – October 2024
3 rd February 2025	Email alert to announce Bid round 15 - May 2025 – see Communications Strategy
February 2025	CIL Expenditure Framework Review 7 closes
3 rd March 2025	Email alert for Bid round 15 - May 2025 – see Communications Strategy
March 2025	Babergh CIL Expenditure Programme to Cabinet (Bid round 14 – October 2024)
March 2025	Mid Suffolk CIL Expenditure Programme to Cabinet (Bid round 14 – October 2024)
March/April 2025	CIL Expenditure Review 7 presented to Babergh and Mid Suffolk Council meetings for adoption
7 th April 2025	Email alert for Bid round 15 - May 2025 – see Communications Strategy
Within 2025	Member Briefings - 3 events per year – precise dates to be advised
Within 2025	Parish Briefing/ Liaison – 3 events per year - precise dates to be advised