Appendix C — CIL Expenditure 2022/23 Calendar Key Dates (in Bold)

28 April 2022 Neighbourhood CIL Payments made to Parish/Town Councils by this
date

1 May 2022 CIL Expenditure Bid Round 9 opens

31 May 2022 Bid Expenditure Bid Round 9 closes

June 2022 Validation of CIL Bids received in Bid round 9 (together with all

outstanding undetermined CIL Bids)

29 June 2022

Member Briefing — s106 and CIL

4 July 2022

Email alert for Bid round 10 - October 2022 — see Communications
Strategy

July/August 2022

Publication of valid Bids on Web site and consultation of Valid Bids
for 2-week period. Screening of all outstanding valid CIL Bids
(including those received in Bid round 9 — May 2022)

August 2022

Prioritisation of all valid undetermined CIL Bids (including those
received during Bid round 9 — May 2022)

8 August 2022 Email alert for Bid round 10 — October 2022 — see Communication
Strategy
August 2022 Delegated decisions for all outstanding CIL Bids (including those

received in Bid round 9 — May 2022)

5 September 2022

Email alert for Bid round 10 - October 2022 — see Communications
Strategy

September 2022

Babergh CIL Expenditure Programme to Cabinet (Bid round 9 — May
2022)

September 2022

Mid Suffolk CIL Expenditure Programme to Cabinet (Bid round 9 —
May 2022)

September/October
/INovember 2022

Preparation /production of Babergh Infrastructure Funding Statement
(IFS) for collection and expenditure of s106 and CIL monies together
with publication of Infrastructure List (with date for publication on the
web site)

September/October
/INovember 2022

Preparation /production of Mid Suffolk Infrastructure Funding
Statement (IFS) for collection and expenditure of s106 and CIL
monies together with publication of Infrastructure List (with date for
publication on the web site)

1 October 2022

CIL Expenditure Bid Round 10 opens — October 2022

28 October 2022

Neighbourhood CIL Payments made to Parish/Town Councils by this
date

31 October 2022

CIL Expenditure Bid Round 10 closes

November 2022

CIL Expenditure Framework Review 5 commences
consideration by Joint Member Panel

including

November 2022

Validation of undetermined CIL Bids (including those received in Bid
round 10 — October 2022)

December 2022

Publication of valid Bids on Web site and consultation of Valid Bids
for 2-week period. Screening of all valid undetermined CIL Bids
(including those received in Bid round 10 — October 2022)

Within 2022 Member Briefing - 3 events per year — 29 June 2022 and other precise
dates to be advised)
Within 2022 Parish Briefing/ Liaison — 3 events per year - precise dates to be

advised)




January 2023

Assessment/prioritisation of CIL Bids in Bid round 10 — October 2022

7" February 2023

Email alert to announce Bid round 11 - May 2023 — see Communications
Strategy

February/March 2023

CIL Expenditure Framework Review 5 closes

7t March 2023

Email alert for Bid round 11 - May 2023 — see Communications Strategy

March 2023 Babergh CIL Expenditure Programme to Cabinet (Bid round 10 -
October 2022)
March 2023 Mid Suffolk CIL Expenditure Programme to Cabinet (Bid round 10 —

October 2022)

March/April 2023

CIL Expenditure Review 5 presented to Babergh and Mid Suffolk
Council meetings for adoption

4™ April 2023

Email alert for Bid round 11 - May 2023 — see Communications Strategy




